NoCap: Fact Checking with AI Milestone 4

Anthony Ciero, Joshua Pechan, Varun Doddapaneni, Thomas Chamberlain
Faculty Advisor: Professor Silaghi

Milestone 3 Matrix

Task	Completion	Thomas	Anthony	Josh	Varun
1. Improve model output via prompt engineering	75%	0%	0%	0%	100%
2. Show default home page cards	100%	40%	0%	60%	0%
3. Article data connection to report page via input	100%	0%	0%	0%	100%
4. Create logo and branding	100%	60%	40%	0%	0%
5. Chrome extension	100%	0%	80%	0%	20%

Improve model output via prompt engineering

Show default home page cards

Welcome to the Home Page

Paste URL/TEXT here to fact check...

→

Weekly Picks

Why Tommy is the GOAT

99

Author	Thomas Chamberlain
Publisher	Research Weekly
Article Date	1/23/2026
URL	https://www.goat.com/

Tommy is not the GOAT

24

Author	Dr. Sarah
Publisher	Research Weekly
Article Date	1/23/2026
URL	https://www.example.com/article-11

How to invest for dummies

72

Author	Richard Patel
Publisher	Finance Today
Article Date	1/11/2026
URL	https://www.example.com/article-3

Article data connection to report page via input



Create logo and branding

NoCap Logo

Chrome Extension



Milestone 5 Matrix

Task	Thomas	Anthony	Josh	Varun
1. Continue prompt engineering for more consistent results	0%	0%	0%	100%
2. Create graphs/visualizations for collected data	30%	0%	0%	70%
3. Add accessibility features	25%	25%	25%	25%
4. Connect reports to database for user viewing	0%	0%	100%	0%
5. Conduct evaluation and analyze results	25%	25%	25%	25%
6. Create poster for senior design showcase	25%	25%	25%	25%